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Start Finish
ENVIRONMENTAL REMEDIATION TIMELINE

Corrective Action Plan
DEC/EPA Approve CAP Mar-23
CAP Completion Report Complete Feb/Mar-24

Phase I ESA
DEC Approve Updated Phase I ESA Apr-23

Abatement/PCB Remediation Plan
EPA Reviews/Approves Workplan Mar-23
EPA TBA Contractor submits Cost Estimate to EPA May-23
TBA Contractor Performs Supplemental Characterization Jun-23
TBA Contractor Delivers Report Aug-23
Prepare & Submit Draft Abatement Plan & PCB Remediation Plan to EPA 
TSCA & VTDOH/DEC Aug-23 Sep-23

Agency Review/Finalize/Approve Abate/PCB Rem Plans Oct-23
Bid Remediation work & approve remediation contractor Oct-23 Nov-23

Environmental Review
Update MOA with EPA/DEC/HP Jun-23
Update HP Mitigation Plan & SHPO Approval Jun-23 Jul-23
State signs off on Environmental Review 23-Sep 23-Oct

Building Abatement and Remediation
Abatement/Remediation Work Nov-23 Jan-24
Confirmatory Sampling Complete Feb-24
CAP Completion Report Complete Feb/Mar-24

CONSTRUCTION + OCCUPANCY
Demo & Construction Mar-24 Dec-24
Occupancy Jan-25
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